GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – East Godavari District– Construction of Tahsildar Office Building at Ambajipeta - Extension of Agreement Time up to 31.08.2019 for a period of (118) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 551 Dated: 26-08-2019
Read the following:-

From the E-in-C., PR., Lr.No.AEE/DEE 2/EG/Tashilidhar Off.Bid/ Ambajipeta/2017, dt:03.06.2019.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, in his letter read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31-08-2019 for a period of 118 days without imposing penalty as delay was not attributed to contractor in respect of work "Construction of Tahsildar Office Building at Ambajipeta" of East Godavari District.

2. The Engineer-in-Chief, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Vijayawada, Andhra Pradesh.
The Superintendent Engineer, Panchayat Raj, East Godavari District.
Copy to:
The OSD to Minister (PR,RD and Mines & Geology)
The PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER